

## Renovation Project Update #01 February 2026

This is the first of many updates you will receive over the coming months. These will come at least monthly, sometimes more frequently. The intent is to keep you current with the state of the renovation project as it unfolds. You can also access the latest information on our website: <https://www.vbchurch.ca/building>

### *The Building Team*

Final drawings have been submitted to the City of Calgary for necessary permits. These drawings will also allow the contractor to provide a detailed budget for all aspects of the project. We are anticipating this in the coming weeks. The target date to begin demolition is still May 1. Several important details need attention prior to that time:

**March**            Sorting of basement furniture and materials. We will be looking to donate all kinds of items. Stay tuned for what is available on first come/first serve basis. All donations need to be collected by April 17.

**April 18**        Moving Day. Volunteers will be needed to relocate all Children's Ministry materials to the Gym.

During the renovation, nursery and pre-school will meet in the Gym and Basecamp will meet in the East Wing (or outside).

### *The Finance Team*

We currently have \$76,600 donated toward this project. Thank you. We are well on our way to raising at least \$200,000 by September 1 (\$300,000 is the faith goal). If you are looking to give to this project, you can find information at <https://www.vbchurch.ca/give>. Please specify "Renovation Project." We are also in the process of assembling a group of people who will set up meetings between April-October with all those who call VBC home. These conversations will create space to explore where you see God leading us and how you see yourself as part of this vision. Stay tuned.

All for now. Look forward to the continuing journey...



For the Project Team